



AIR FORCE CONTRACT AUGMENTATION PROGRAM

Briefer: Maj Gerard Jacques
30 July 1997



AFCAP

OVERVIEW

- AFCAP Features
- GAO Observations
- Contract Management
- Cost Control
- Summary



AFCAP

FEATURES

- Teams
 - AFCESA and 325th Contracting Squadron
- MAJCOMs: Customers
- DCMD-I: Contract Administration
- RMS--Johnson Controls/Lockheed Martin
 - Bechtel, Lockwood Greene, Fritz, GTE, IGE
 - Construction, A&E, Freight, C4, Foods



AFCAP

FEATURES

- Civil Engineering and Services Focus
Complements Outsourcing
Force Multiplier
Just-in-Time Services
Backfill and Disaster Support
 - CONUS and OCONUS
- Normally Military for Initial Response
Primarily for Relief, Augmentation, Expansion



AFCAP

GAO OBSERVATIONS

(Based on 6 LOGCAP Orders)

- **Program Management**
 - Inadequate/Untimely Contract Reporting Systems
 - Improve Planning for Task Order Execution
 - Cost Implications of Contractor Tasking
- **Cost Control**
 - Gov Estimating - No Audit Trail
 - Changing Requirements - Constructive Change Issue
 - Cost Reporting - Inadequate/Untimely



AFCAP

GAO OBSERVATIONS

- Contract Monitoring
 - No Systematic Method of Surveillance
 - Timeliness of Negotiations - Actuals
- Doctrine and Policy
 - Insufficient Concept of Operations



AFCAP

PROGRAM MANAGEMENT

- Centrally Managed - Tyndall AFB
 - Full-Time Management Staff
 - AFCESA (2 people)
 - 325th Contracting Squadron (2 people)
 - Planning Tools
 - Guide Book
 - Task Order Wizard
 - Reporting Systems Established
 - Worldwide Management Plan - Due 4 Aug
- Planning Exercises/Planning Task Orders



AFCAP

COST CONTROL

- Integrated Systems Approach
 - “Costpoint” - Cost Tracking
 - Procurement Tracking System - Supplier Inventory
 - Project Schedule System
 - MAXIMO (GFP/Job Order Mgmt)
 - Cost/Price Model for ROM
- Tracking Costs
 - CLIN
 - Organization
 - Phase
 - SOW Elements



AFCAP

COST CONTROL

- Central Data Point - Prgm Mgmt Office
Single System - Prime/Subcontractors
Real Time Reporting - Normal Monthly
- Compare Actual versus Budgeted Costs



AFCAP

COST CONTROL

- Cost Control- 40% of Award Fee



AFCAP

CONTRACT MONITORING

- Alternatives
 - MAJCOM
 - DCMD-I
- Challenges
 - Funding - TDY Costs and Slots
 - Training
 - Deployment of QAEs
 - QASP Development



AFCAP

CONTRACT MONITORING

- Task Order Specific Training--325 CONS
ACO at Deployment Site - Key
 - Monitor Cost and Performance
 - Task Order Mgmt Through Completion
- Property Management
- Task Order Reporting



AFCAP

COORDINATION

- Discussion and Planning Phases
 - User/Operational Commander
 - AFCESA
 - 325 CONS
 - DCMD-I
- Task Order Execution
 - Task Order Wizard - Template Tool
- Management Structure - In Place
- Cost Control Systems - In Place



AFCAP

DOCTRINE AND POLICY

- Establish and Publish Guidance
 - Field
 - HQs
- Evolutionary Process
 - Real Time, Learn From LOGCAP
 - Seminars, in Future Add to Contingency
- Plan, Program, Budget - User Pays
Experience and Training



AFCAP

SUMMARY

- Lessons Learned
 - LOGCAP Expectations Not Met
 - Sticker Shock, No Free Lunch
 - Planning, Must Improve
 - Reporting Systems, Pre and Post Award
 - Integration of Commercial Services
 - Use Experience/Guidance to Improve
 - Update Tools Over Time