

ALERTS WEEKLY STATUS REPORT

5-9 May 1997

- o Deployment version installed at all former DCMC ET sites, DCMC Manchester, DCMC Huntington Beach, ATCOM, TACOM, CECOM, NAVICP (Philly), OC-ALC.
 - oo DCMC Stratford has completed installation and will begin building CAT files on Monday. WR-ALC reportedly installing 8-9 May. DCMC Seattle Boeing will complete installation this weekend. DCMC Sunnyvale, Lockheed & DCMC Denver installations underway. ATCOM has already received over 20 responses to CPSS requests!
 - oo DCMDE having trouble establishing contact with DSCR LAN personnel to install new program. Mr Murphy will attempt to resolve problem.
 - oo Same issue with NAVICP at Mechanicsburg--Mr Corey will work this when he returns from CLR conference.
- o All DCMDE & DCMDW ALERTS sites currently operational. Replication working.
- o Some initial problems with e-mail transfer from West to East for DCMDE sites, but resolved.
- o Customer visits scheduled for CECOM, ATCOM, WR-ALC, OC-ALC, TACOM. NAVICPs and DSCR--DCMDE working to set up dates.
- o All inputs received thus far indicate application working very well. Two minor problems reported (printing an archived summary report and active vs archived status disconnect), which we are researching.
- o Establishment of new buying activity office symbols in DCMC ALERTS module becoming a problem--DCMC personnel are entering office symbols incorrectly and DCMDE must manually delete bad data. For example, we have offices who have entered SA-ALC office symbols under a Maxwell AFB procurement ID. Likewise, they are entering DISC and DSCC office symbols under the DSCR procurement ID. Instructions for proper creation of these office symbols went out via e-mail, all sites should have.
Commanders and Sysops need to reinforce to users the importance of entering office symbols correctly! Users can call the DCMDE HELP DESK at 1-888-833-7334 if they need a buying command established in ALERTS or information/clarification concerning correct office symbol format and content. If any office did NOT receive the e-mail regarding correct office symbol format, they should contact the DCMDE help desk.
- o The DLA Video Production Unit visited DCMDE 9 May and taped a VTC between DCMDE and Kathy Jenkins & company in Atlanta concerning upcoming ALERTS customer visits. Producer indicated they plan to use tape as a marketing tool for VTC throughout DoD.

Col Bayless/AQAC-P/767-6343/9 May 1997